



REVISION

Ticket Number: 601722715
Revision Number: 5384500

GENERAL INFORMATION

Dig Number	601722715
Dig Date	Aug 04, 2025 08:00 am
Status	Unacknowledged

LOCATION INFORMATION

Address	7736 - 7742 N MARSHFIELD AVE
Placement	ALLEY

DETAILS

Requested	7/30/2025 9:20 am (NOTE: Dig Ticket is voided if work does not commence within 14 days of ticket creation.)
Final Day of Ticket Validity	8/22/2025
Depth of Excavation	10 feet
Expected Duration	30
Associated Permit Number	DOT2092414
Permittee Name	ComED North*
Work on?	Public right-of-way
Location Specific Facility Info	No
Routing Type	Automatic
Onsite Contact Name	BRENNAN THOMAS
Onsite Contact Phone Number	(312)533-9248
Amended Dig Notice?	No
Type of Work	WO#18658736 OVHD WORK
Work will use	
Location of Dig	LOCATE THE ALLEY WEST OF N MARSHFIELD AVE GOING SOUTH FROM W JUNEWAY TERR APPROX 100'
Activity Comment	COMED LOCATIONS 12, 32, 33
Extension Comments	08/19/2025 - Work continuing

APPLICANT DETAILS

Contact Name	MEADE ELECTRIC CO., INC.*
Contact Address	625 WILLOWBROOK CENTER PARKWAY WILLOWBROOK, IL 60527
Contact Phone	(708)588-2500
Contact Email	BLU@Meade100.com
Additional Email Addresses	btaylor@meade100.com

NOTICE HISTORY

Utility Name	Site ID	Notice ID	Type	Status	Created	Last Status Time
City of Chicago (CoC)	22	50879407	Initial	UnAck	7/30/2025 9:22:05 AM	7/30/2025 9:22:05AM
Verizon (MCI)	24	50879413	Initial	UnAck	7/30/2025 9:22:05 AM	7/30/2025 9:22:05AM
Peoples Gas*	78	50879408	Initial	UnAck	7/30/2025 9:22:05 AM	7/30/2025 9:22:05AM
Nicor Gas	16	50879409	Initial	UnAck	7/30/2025 9:22:05 AM	7/30/2025 9:22:05AM
AT&T (SBC IL)*	70	50879411	Initial	UnAck	7/30/2025 9:22:05 AM	7/30/2025 9:22:05AM
Peoples Gas*	136	50879410	Initial	UnAck	7/30/2025 9:22:05 AM	7/30/2025 9:22:05AM
ComED North*	4	50879412	Initial	UnAck	7/30/2025 9:22:05 AM	7/30/2025 9:22:05AM

REVISION HISTORY

Rev #	Date	User	Reason
5384500	7/30/2025 9:22:08 AM	b15527	Approved
5411290	8/19/2025 3:02:42 PM	btaylor97	Renew
5384414	7/30/2025 9:20:29 AM	btaylor97	Created