



## REVISION

**Ticket Number:** 601706892  
**Revision Number:** 5412179

### GENERAL INFORMATION

**Dig Number** 601706892  
**Dig Date** Jun 24, 2025 03:45 pm  
**Status** Some Acknowledged

### LOCATION INFORMATION

**Address** 11101 - 11119 S COTTAGE GROVE AVE  
**Placement** CURBLANE,PARKWAY,SIDEWALK,TRAFFIC

### DETAILS

**Requested** 6/20/2025 10:37 am  
 (NOTE: Dig Ticket is voided if work does not commence before Jul 04, 2025.)

**Final Day of Ticket Validity** 9/17/2025

**Depth of Excavation** 15 feet

**Expected Duration** 30

**Associated Permit Number** DOT2076884

**Permittee Name** PAN OCEANIC ENGINEERING CO., INC.\*

**Work on?** Public right-of-way

**Location Specific Facility Info** No

**Routing Type** Automatic

**Onsite Contact Name** Tejinder Singh

**Onsite Contact Phone Number** (224)276-4926

**Amended Dig Notice?** No

**Type of Work** Remove And Replace Sidewalk, Catch Basin, Manhole, Cub & Gutter, ADA Ramp, and Pavement

**Work will use** Hydraulic Equipment

**Location of Dig**

**Activity Comment**

**Extension Comments** 08/20/2025 - work is still in progress  
 07/25/2025 - work is still in progress  
 07/01/2025 - work is still in progress

### APPLICANT DETAILS

**Contact Name** PAN OCEANIC ENGINEERING CO., INC.\*

**Contact Address** 6436 W HIGGINS AVE CHICAGO, IL 60656

**Contact Phone** (773)601-8408

**Contact Email** mrupal@panoceanicinc.com

**Additional Email Addresses** mrupal@panoceanicinc.com

## NOTICE HISTORY

Utility Name	Site ID	Notice ID	Type	Status	Created	Last Status Time
Sprint - Nextel	61	51184452	Initial	Ack	6/20/2025 3:30:09 PM	6/20/2025 3:34:54PM
Windstream (McLeod US)*	31	51184455	Initial	Ack	6/20/2025 3:30:09 PM	6/20/2025 3:31:38PM
City of Chicago (CoC)	22	51184480	Renew	UnAck	8/20/2025 9:08:28 AM	8/20/2025 9:08:28AM
ZAYO Group (fna AboveNet)	53	51184481	Renew	UnAck	8/20/2025 9:08:28 AM	8/20/2025 9:08:28AM
Comcast Cable (29)	29	51184490	Renew	UnAck	8/20/2025 9:08:28 AM	8/20/2025 9:08:28AM
City of Chicago (CoC)	22	51184469	Renew	Ack	7/25/2025 1:58:42 PM	7/25/2025 2:15:13PM
Peoples Gas*	79	51184473	Renew	Ack	7/25/2025 1:58:42 PM	7/25/2025 2:06:18PM
ZAYO Group (fna AboveNet)	53	51184459	Renew	Ack	7/1/2025 9:57:23 AM	7/1/2025 10:00:51AM
JCDECAUX CHICAGO LLC*/ JC Decaux NA	15	51184460	Renew	Ack	7/1/2025 9:57:23 AM	7/1/2025 10:03:58AM
Windstream (McLeod US)*	31	51184466	Renew	Ack	7/1/2025 9:57:23 AM	7/1/2025 10:01:28AM
ComED South	5	51184478	Renew	Ack	7/25/2025 1:58:42 PM	7/25/2025 2:09:34PM
JCDECAUX CHICAGO LLC*/ JC Decaux NA	15	51184449	Initial	Ack	6/20/2025 3:30:09 PM	6/20/2025 3:47:08PM
ComED South	5	51184456	Initial	Ack	6/20/2025 3:30:09 PM	6/20/2025 3:34:54PM
Comcast Cable (29)	29	51184457	Initial	Ack	6/20/2025 3:30:09 PM	6/20/2025 3:34:54PM
Peoples Gas*	136	51184464	Renew	Ack	7/1/2025 9:57:23 AM	7/1/2025 10:01:47AM
ComED South	5	51184467	Renew	Ack	7/1/2025 9:57:23 AM	7/1/2025 10:08:22AM
Sprint - Nextel	61	51184474	Renew	Ack	7/25/2025 1:58:42 PM	7/25/2025 2:09:34PM
Peoples Gas*	136	51184475	Renew	Ack	7/25/2025 1:58:42 PM	7/25/2025 2:06:20PM
LEVEL 3 COMMUNICATIONS DBA LUMEN*	36	51184483	Renew	UnAck	8/20/2025 9:08:28 AM	8/20/2025 9:08:28AM
ComED South	5	51184489	Renew	UnAck	8/20/2025 9:08:28 AM	8/20/2025 9:08:28AM
ZAYO Group (fna AboveNet)	53	51184448	Initial	Ack	6/20/2025 3:30:09 PM	6/20/2025 3:37:43PM
Peoples Gas*	79	51184451	Initial	Ack	6/20/2025 3:30:09 PM	6/20/2025 3:38:21PM
City of Chicago (CoC)	22	51184458	Renew	Ack	7/1/2025 9:57:23 AM	7/1/2025 10:15:31AM
LEVEL 3 COMMUNICATIONS DBA LUMEN*	36	51184461	Renew	Ack	7/1/2025 9:57:23 AM	7/1/2025 10:15:31AM
Comcast Cable (29)	29	51184468	Renew	Ack	7/1/2025 9:57:23 AM	7/1/2025 10:08:22AM
JCDECAUX CHICAGO LLC*/ JC Decaux NA	15	51184482	Renew	UnAck	8/20/2025 9:08:28 AM	8/20/2025 9:08:28AM
Sprint - Nextel	61	51184485	Renew	UnAck	8/20/2025 9:08:28 AM	8/20/2025 9:08:28AM
AT&T (SBC IL)*	70	51184454	Initial	Ack	6/20/2025 3:30:09 PM	6/20/2025 3:34:15PM
ZAYO Group (fna AboveNet)	53	51184470	Renew	Ack	7/25/2025 1:58:42 PM	7/25/2025 2:04:03PM
LEVEL 3 COMMUNICATIONS DBA LUMEN*	36	51184472	Renew	Ack	7/25/2025 1:58:42 PM	7/25/2025 2:15:13PM
AT&T (SBC IL)*	70	51184476	Renew	Ack	7/25/2025 1:58:42 PM	7/25/2025 2:07:01PM

Utility Name	Site ID	Notice ID	Type	Status	Created	Last Status Time
<b>Comcast Cable (29)</b>	29	51184479	Renew	Ack	7/25/2025 1:58:42 PM	7/25/2025 2:09:34PM
<b>Peoples Gas*</b>	136	51184486	Renew	UnAck	8/20/2025 9:08:28 AM	8/20/2025 9:08:28AM
<b>City of Chicago (CoC)</b>	22	51184447	Initial	Ack	6/20/2025 3:30:09 PM	6/20/2025 3:36:56PM
<b>LEVEL 3 COMMUNICATIONS DBA LUMEN*</b>	36	51184450	Initial	Ack	6/20/2025 3:30:09 PM	6/20/2025 3:36:56PM
<b>Peoples Gas*</b>	136	51184453	Initial	Ack	6/20/2025 3:30:09 PM	6/20/2025 3:33:51PM
<b>Peoples Gas*</b>	79	51184462	Renew	Ack	7/1/2025 9:57:23 AM	7/1/2025 10:03:30AM
<b>Sprint - Nextel</b>	61	51184463	Renew	Ack	7/1/2025 9:57:23 AM	7/1/2025 10:08:22AM
<b>AT&amp;T (SBC IL)*</b>	70	51184465	Renew	Ack	7/1/2025 9:57:23 AM	7/1/2025 10:08:01AM
<b>JCDECAUX CHICAGO LLC*/ JC Decaux NA</b>	15	51184471	Renew	Ack	7/25/2025 1:58:42 PM	7/25/2025 2:18:27PM
<b>Windstream (McLeod US)*</b>	31	51184477	Renew	Ack	7/25/2025 1:58:42 PM	7/25/2025 2:02:44PM
<b>Peoples Gas*</b>	79	51184484	Renew	UnAck	8/20/2025 9:08:28 AM	8/20/2025 9:08:28AM
<b>AT&amp;T (SBC IL)*</b>	70	51184487	Renew	UnAck	8/20/2025 9:08:28 AM	8/20/2025 9:08:28AM
<b>Windstream (McLeod US)*</b>	31	51184488	Renew	UnAck	8/20/2025 9:08:28 AM	8/20/2025 9:08:28AM

## REVISION HISTORY

<b>Rev #</b>	<b>Date</b>	<b>User</b>	<b>Reason</b>
5379668	7/25/2025 1:58:46 PM	mrupal	Renew
5346679	7/1/2025 9:57:25 AM	mrupal	Renew
5412179	8/20/2025 9:08:31 AM	mrupal	Renew
5332236	6/20/2025 10:38:06 AM	mrupal	Created
5332888	6/20/2025 3:29:56 PM	rreyes	Updated
5332872	6/20/2025 3:30:12 PM	rreyes	Approved