



REVISION

Ticket Number: 601725865
Revision Number: 5427375

GENERAL INFORMATION

Dig Number	601725865
Dig Date	Aug 11, 2025 08:00 am
Status	Some Acknowledged

LOCATION INFORMATION

Address	5843 - 5931 W ESTES AVE
Placement	CURBLANE,PARKWAY,SIDEWALK,TRAFFIC

DETAILS

Requested	8/6/2025 4:22 pm (NOTE: Dig Ticket is voided if work does not commence within 14 days of ticket creation.)
Final Day of Ticket Validity	9/26/2025
Depth of Excavation	8 feet
Expected Duration	4
Associated Permit Number	DOT2077040
Permittee Name	PAN OCEANIC ENGINEERING CO., INC.*
Work on?	Public right-of-way
Location Specific Facility Info	No
Routing Type	Automatic
Onsite Contact Name	Fernando Diaz
Onsite Contact Phone Number	(773)716-5122
Amended Dig Notice?	No
Type of Work	Digging Test Holes Install Sewer and Water Laterals Install Storm Sewer Install Sewer Install Water Laterals Install Water Line
Work will use	Hydraulic Equipment
Location of Dig	
Activity Comment	
Extension Comments	10/08/2025 - On Going Work 09/18/2025 - On Going Work 08/29/2025 - ON GOING WORK

APPLICANT DETAILS

Contact Name	E4 CONTRACTOR INC
Contact Address	P.O. BOX 378 MORTON GROVE, IL 60053
Contact Phone	(224)717-1875
Contact Email	tina@e4contractor.com
Additional Email Addresses	tina@e4contractor.com

NOTICE HISTORY

Utility Name	Site ID	Notice ID	Type	Status	Created	Last Status Time
City of Chicago (CoC)	22	51366529	Initial	Ack	8/6/2025 7:14:52 PM	8/6/2025 7:22:19PM
ComED North*	4	51366535	Initial	Ack	8/6/2025 7:14:52 PM	8/6/2025 7:18:08PM
Peoples Gas*	78	51366530	Initial	Marked	8/6/2025 7:14:52 PM	8/7/2025 12:48:16PM
Rogers Telecom/Gabe's Technical Service	42	51366532	Initial	Ack	8/6/2025 7:14:52 PM	8/6/2025 7:18:02PM
Rogers Telecom/Gabe's Technical Service	42	51366539	Renew	UnAck	8/29/2025 3:27:13 PM	8/29/2025 3:27:13PM
AT&T (SBC IL)*	70	51366541	Renew	UnAck	8/29/2025 3:27:13 PM	8/29/2025 3:27:13PM
Nicor Gas	16	51366531	Initial	Ack	8/6/2025 7:14:52 PM	8/6/2025 7:20:45PM
Nicor Gas	16	51366538	Renew	UnAck	8/29/2025 3:27:13 PM	8/29/2025 3:27:13PM
ComED North*	4	51366542	Renew	UnAck	8/29/2025 3:27:13 PM	8/29/2025 3:27:13PM
Peoples Gas*	136	51366533	Initial	Ack	8/6/2025 7:14:52 PM	8/6/2025 7:19:01PM
AT&T (SBC IL)*	70	51366534	Initial	Ack	8/6/2025 7:14:52 PM	8/6/2025 7:24:50PM
City of Chicago (CoC)	22	51366536	Renew	UnAck	8/29/2025 3:27:13 PM	8/29/2025 3:27:13PM
Peoples Gas*	78	51366537	Renew	UnAck	8/29/2025 3:27:13 PM	8/29/2025 3:27:13PM
Peoples Gas*	136	51366540	Renew	UnAck	8/29/2025 3:27:13 PM	8/29/2025 3:27:13PM

REVISION HISTORY

Rev #	Date	User	Reason
5456103	9/18/2025 12:08:51 PM	watermain	Renew
5456104	9/18/2025 12:09:20 PM	watermain	Remark
5427375	8/29/2025 3:27:15 PM	watermain	Renew
5427480	8/29/2025 3:27:28 PM	watermain	Remark
5393586	8/6/2025 4:22:44 PM	watermain	Created
5486366	10/8/2025 4:53:53 PM	watermain	Renew
5486368	10/8/2025 4:54:18 PM	watermain	Remark
5393908	8/6/2025 7:14:54 PM	GLENNPURRY	Approved