



REVISION

Ticket Number: 601745079
Revision Number: 5485562

GENERAL INFORMATION

Dig Number	601745079
Dig Date	Sep 23, 2025 02:15 pm
Status	Some Acknowledged

LOCATION INFORMATION

Address	2835 - 2857 N NORMANDY AVE
Placement	CURBLANE,PARKWAY,SIDEWALK,TRAFFIC

DETAILS

Requested	9/19/2025 10:04 am (NOTE: Dig Ticket is voided if work does not commence before Oct 03, 2025.)
Final Day of Ticket Validity	11/5/2025
Depth of Excavation	1 feet
Expected Duration	30
Associated Permit Number	DOT2165345
Permittee Name	BIGANE PAVING CO (CONSTRUCTION)*
Work on?	Public right-of-way
Location Specific Facility Info	No
Routing Type	Automatic
Onsite Contact Name	Pedro Rey Ramirez
Onsite Contact Phone Number	(708)924-9975
Amended Dig Notice?	No
Type of Work	Replace Curb and Gutter Sidewalk Replacement
Work will use	Hydraulic Equipment
Location of Dig	
Activity Comment	Remove and replace sidewalk, Curb Lane, Parkway, and Traffic Lane
Extension Comments	10/08/2025 - work continues

APPLICANT DETAILS

Contact Name	UNITED ENTERPRISE (SL)*
Contact Address	9220 OGDEN AVE BROOKFIELD, IL 60513
Contact Phone	(708)924-9975
Additional Email Addresses	info@unitedenterprisellc.com

NOTICE HISTORY

Utility Name	Site ID	Notice ID	Type	Status	Created	Last Status Time
Peoples Gas*	136	51969951	Renew	UnAck	10/8/2025 1:05:11 PM	10/8/2025 1:05:11PM
AT&T (SBC IL)*	70	51969952	Renew	UnAck	10/8/2025 1:05:11 PM	10/8/2025 1:05:11PM
City of Chicago (CoC)	22	51969940	Initial	Ack	9/19/2025 2:07:12 PM	9/19/2025 2:19:37PM
City of Chicago (CoC)	22	51969948	Renew	UnAck	10/8/2025 1:05:11 PM	10/8/2025 1:05:11PM
Crown Castle - UG Electrical	208	51969954	Renew	UnAck	10/8/2025 1:05:11 PM	10/8/2025 1:05:11PM
Sprint	28	51969942	Initial	Ack	9/19/2025 2:07:12 PM	9/19/2025 2:14:18PM
Peoples Gas*	136	51969943	Initial	Ack	9/19/2025 2:07:12 PM	9/19/2025 2:16:14PM
AT&T (SBC IL)*	70	51969944	Initial	Ack	9/19/2025 2:07:12 PM	9/19/2025 2:21:08PM
CROSSTOWN FIBER*	226	51969947	Initial	Ack	9/19/2025 2:07:12 PM	9/19/2025 2:19:37PM
CROSSTOWN FIBER*	226	51969955	Renew	UnAck	10/8/2025 1:05:11 PM	10/8/2025 1:05:11PM
ComED North*	4	51969945	Initial	Ack	9/19/2025 2:07:12 PM	9/19/2025 2:14:18PM
Crown Castle - UG Electrical	208	51969946	Initial	Ack	9/19/2025 2:07:12 PM	9/19/2025 2:14:18PM
Sprint	28	51969950	Renew	UnAck	10/8/2025 1:05:11 PM	10/8/2025 1:05:11PM
Peoples Gas*	78	51969941	Initial	Marked	9/19/2025 2:07:12 PM	9/22/2025 2:15:01PM
Peoples Gas*	78	51969949	Renew	UnAck	10/8/2025 1:05:11 PM	10/8/2025 1:05:11PM
ComED North*	4	51969953	Renew	UnAck	10/8/2025 1:05:11 PM	10/8/2025 1:05:11PM

REVISION HISTORY

Rev #	Date	User	Reason
5457895	9/19/2025 10:04:03 AM	UnitedEnt	Created
5458615	9/19/2025 2:07:14 PM	b15527	Approved
5485562	10/8/2025 1:05:14 PM	UnitedEnt	Renew
5458614	9/19/2025 2:07:03 PM	b15527	Updated